
Measurable 
Objective/ 

Output

IDP 
Allignment Ward

Measurable 
Objective/ 

Output   
Project

Key Performance 
Indicator/Measureme

nt

Quarter 1      
(Jul - Sep) Oct Nov Dec Quarter 2      

(Oct - Dec) Explenation of Variance

100% Planned 10% 0%

0% Achieved 0%

R 300,000 Planned  R           30,000  R                     - 

R 0 Achieved R 0

100% Planned 10% 0%

0% Achieved 0%

R 800,000 Planned  R           80,000  R                     - 

R 0 Achieved R 0

100% Planned 10% 0%

0% Achieved 0%

R 500,000 Planned  R           50,000  R                     - 

R 0 Achieved R 0

100% Planned 10% 0%

0% Achieved 0%

R 525,000 Planned  R           52,500  R                     - 

R 0 Achieved R 0
0% Planned 10% 0%
0% Achieved 0% 0%

R 2,125,000 Planned R 212,500 R 0
R 0 Achieved R 0 R 0

R&S 18

1

5

Completion of Project

Rand

%

R$S

R&S 16 Completion of Project

4.2.7.b           SDBIP CAPEX (Council Funding) Roll-Overs 07/08

Annual Target

Tar all Roads by 
2012

Suikerbos River 
Embankment 

repair

Sullivan Str 
Stormwater @ 

Stand 1279

Schoeman Str 
Stormwater 

System

Schoeman, 
Beethoven & 

Delius 
intersection 

upgrade

%

R&S 36

TOTAL CAPEX EXPENDITURE

Rand

%

Rand

%

Rand

5

5

Completion of Project

Consultant appointed.Tender for construction to 
close 30 Jan 09. Construction only to 

commence March 09.

Consultant appointed.Tender for construction to 
close 30 Jan 09. Construction only to 

commence March 09.

Consultant appointed.Tender for construction to 
close 30 Jan 09. Construction only to 

commence March 09.

Tender needs to be readvertised as only one 
contractor submitted a tender. Funding not 

rolled over will be sourced from 08/09 capital as 
agreed with budget.  Need to go out on 7 day 

advert. Must get approval from CIDB to 
advertise bfore 6 months period. Still awaiting 

response from CIDB. Will be readvertised in Jan 
09. Tender will close 30 Jan 09.

Completion of Project

Rand

%



Cluster Strategic 
Objectives

IDP 
Alignment Ward

Measurable 
Objective/ Output   

Project

Key 
Performance 

Indicator/Meas
urement

Quarter 1      
(Jul - Sep) Oct Nov Dec Quarter 2      

(Oct - Dec) Explenation of Variance

30% Planned 10% 0%

0% Achieved 0%

 R      3,913,000 
Planned R 391,300 R 0

 R                     - Achieved R 0

50% Planned 0%

0% Achieved 0%

 R      2,145,000 Planned R 0 R 0

 R                     - Achieved R 0
100% Planned 17% 0%

0 Achieved 0%
 R      2,246,400 Planned R 391,300 R 0

R 0 Achieved R 0 R 0

Tender dvertised for appointment for consultant. 
Legal and MM's office. If the process is not 

taken forth on a deviation basis, project will only 
commence end of Feb 09. Letter of appointment 

received 27 Aug 08. Meeting with consultant 
two decrease delivery time of Pelimanry 

designs and tender documents with at least two 
weeks to four weeks, agreed that it will be 
submitted 30 Sept 08. Received baseline 

document 30 Sept 08. Awaiting bill of qauntities. 
Tendet for construction to close 30 Jan 09. 
Construction expected to start by April 09.

Documentation received from Sedibeng by 1st 
week in December. Contractor already 

appointed 16 October 2008 by Sedibeng. 
Tender documents and physical road conditions 

on siote does not coincide. No performance 
from consultant.

R&S 31 40 & 
41

38

Rand

%
TOTAL CAPEX EXPENDITURE

%

Rand

%

Rand

4.2.8           SDBIP CAPEX (Grant Funding MIG) Projects 08/09

Annual Target

Completion of 
Project

Ring Road in Zone 3 
(Phase 2)

Completion of 
Project

Zone 6 ext 3 roads & 
sw system Phase 1

To provide a bucket of 
services to meet 

government  millennium 
goals

R&S 63



Planned R 407,000 R 101,750 R 101,750 R 101,750 R 101,750

Achieved R 403,338 R 235,534 R 167,804

Planned 22 22 22 22 22

Achieved 37 38 36

Planned R 725,000 R 181,250 R 181,250 R 181,250 R 181,250

Achieved R 491,022 R 200,473 R 290,549

Planned 39 39 39 39 39

Achieved 42 42 42

Planned R 1,450,800 R 362,700 R 362,700 R 362,700 R 362,700

Achieved R 975,586 R 446,116 R 529,470

Planned 78 70 70 70 70

Achieved 89 89 179

Planned R 1,116,000 R 279,000 R 279,000 R 279,000 R 279,000

Achieved R 528,139 R 248,123 R 280,016

Planned 60 60 60 60 60

Achieved 60 60 60

Planned R 334,800 R 83,700 R 83,700 R 83,700 R 83,700

Achieved R 191,489 R 94,279 R 97,210

Planned 18 18 18 18 18

Achieved 17 17 17

Planned R 546,000 R 273,000 R 273,000

Achieved R 0

Planned 60 0 0 60 60

Achieved 0

Planned R 5,023,600 R 1,008,400 R 1,156,400 R 1,429,400 R 1,429,400

TOTAL EXPENDITURE ON BUDGET Achieved R 2,589,574 R 1,224,525 R 1,365,049

PROGRAM 3:  Transformation programs .

Local Government 
Agenda - Key 

Performance Areas

Emfuleni Local 
Municipality 

Strategic Objectives

Cluster Strategic 
Objectives

IDP       
Allign-
ment

Ward Project
Measurable 
Objective/ 

Output

Key 
Performance 

Indicator / 
Measurement

Q 1          
Jul - Sep

Q 2          
Oct - Dec

Q 3          
Jan - Mar

Q 4          
Apr - Jun

Explanation of 
Variance

Planned Number of 
reports

Quarterly 
report 

Quarterly 
report 

Quarterly 
report 

Quarterly 
report 

The feedback on this

Achieved section is for 

Planned 9 3 2 2 2 Departmental meetings

Achieved 5 3 2 only

Planned R 800,000 R 200,000 R 150,000 R 250,000 R 200,000

Achieved R 197,880 R 197,880 R 0

Planned
4  Reports on 

progress 
submitted

1 1 1 1

Achieved 2 1 1

Planned Feasibility 
study 

service 
provider 

appointed

Communicatio
n on structures 

establish

Feasibility 
Study and 
designs

Project 
completed

Achieved Phase 1  100% 100% 0%

Planned R 350,000 R 100,000 R 150,000 R 100,000

Achieved R 327,052 R 161,123 R 165,929

Unit

Implement CBD 
renewal 
process 

Establish CBD 
renewal process 

Rand
The Status quo 
document (final 

compiled) and the draft 
Development of 

Integrated Waste
Adopt 

Integrated
Integrated Waste 

management

GOOD 
GOVERNANCE AND 

INSTITUTIONAL 
CAPACITY

IMPLEMENT AN 
INTEGRATED AND 

SUSTAINABLE 
TRANSFORMATION 

PROGRAMS

WM - 35
Phase 1 completed: The 
findings to be presented 
to the relevant section 
80's and Council

Establish A re- 
Ageng 

transformation 
forum

3 -17, 18-
23

2) Report 
adopted by 

Council

Rand

Rand
Final findings completed. 

The execution of the 
project beyond phase 1 
to go over to the LED 
Department.   Final 

report to be presented to 
Mayco.

Rand

Unit

Annual Target

MUNICIPAL 
TRANSFOR- MATION 

AND 
ORGANSATIONAL 

DEVELOPMENT
All wards

Implement 
Departmental A 
re-Ageng Forum

WM - 27 All wards Clean up of 
wards

Employ LIP 
persons  

Unit

All wards Maintenance of 
Landfill sites

Employ LIP 
persons  

Number of LIP 
persons 

employed for 
cleaning of 

landfill sites p.m.

Rand
The planned 
calcultations was for a 
period of 5 days, wereas 
the workers are working 
on a 6 day basis per 
week (Boitshepi & 
Waldrift landfill sites)

Unit

All wards Cleaning of main 
entrances

Employ LIP 
persons  

Cleaning of 
streets

Employ LIP 
persons  WM - 27

30 Workers was taken in 
during December 08 to 

assist with street 
sweeping functions over 
the feastive season and 

public holidays
Unit

WM - 27 All wards
Household 
collection 
services

Employ LIP 
persons  

Number of LIP 
persons 

employed for 
household 

collection p.m.

Rand
90 Workers was taken in 
during December 08 to 

assist with refuse 
collection over the 

feastive season and 
public holidays

Unit

Rand

Number of LIP 
persons 

employed for 
cleaning of main 
entrances p.m.

Rand

Number of LIP 
persons 

employed for 
clean up of wards 

program p.m.

Rand

The Committee in 
place and 
functional

1) Feasibility 
study completed

Unit

WM - 35 1 - 17 Cleaning of 
CBD's

Employ LIP 
persons  

Number of LIP 
persons 

employed for 
Cleaning of 

CBD's monthly

Rand
The moratorium that was 

placed on filling of 
vacancies resulted in 6 

month contractual 
workers extended with 6 

months
Unit

Number of LIP 
persons 

employed for 
Cleaning of 
streets p.m.

All wards

WM - 27

WM - 28



Planned Council to 
adopt plan

Consultants 
appointed

Compilation of 
waste plan

Report 
received

Council adopt 
the plan

Achieved Report received 100% 100% 100%

Planned R 1,150,000 R 300,000 R 165,929 R 0 R 0

TOTAL EXPENDITURE ON BUDGET Achieved R 524,932 R 359,003 R 165,929

Program 4:  Carbon Credits

Local Government 
Agenda - Key 

Performance Areas

Emfuleni Local 
Municipality 

Strategic Objectives

Cluster Strategic 
Objectives

IDP       
Allign-
ment

Ward Project
Measurable 
Objective/ 

Output

Key 
Performance 

Indicator / 
Measurement

Q 1          
Jul - Sep

Q 2          
Oct - Dec

Q 3          
Jan - Mar

Q 4          
Apr - Jun

Explanation of 
Variance

Planned

Feasibility 
study & EIA 
application 

100%

Feasibility 
study 25%

Design & study 
100%

EIA for Gas 
utilisation 
submitted

Council report 
approved

Achieved 0% 0% 0%

Planned

Establish 
steering 

committee and 
feedback 
reports

Steering 
committee 
established

Quarterly 
report 

Quarterly 
report 

Quarterly 
report 

Achieved 0% 0% 0%

PROGRAM 5:  Waste Minimization projects

Local Government 
Agenda - Key 

Performance Areas

Emfuleni Local 
Municipality 

Strategic Objectives

Cluster Strategic 
Objectives

IDP       
Allign-
ment

Ward Project
Measurable 
Objective/ 

Output

Key 
Performance 

Indicator / 
Measurement

Q 1          
Jul - Sep

Q 2          
Oct - Dec

Q 3          
Jan - Mar

Q 4          
Apr - Jun

Explanation of 
Variance

Planned

Achieved

Planned 3 1 1 1

Achieved 0 0

Planned

Achieved

Planned 3 1 1 1

Achieved 2 2

Planned R 5,000,000 R 3,500,000 R 1,500,000

Achieved 0

Planned 1
Designs and 

specs 
completed

Tender 
process 

completed

75% 
completed

100% 
completed

Achieved 54% 100% 95% 20%

Planned R 5,000,000 R 3,500,000 R 1,500,000

TOTAL EXPENDITURE ON BUDGET Achieved 0

Program 6:  Statutory & By-Law requirements

Local Government 
Agenda - Key 

Performance Areas

Emfuleni Local 
Municipality 

Strategic Objectives

Cluster Strategic 
Objectives

IDP       
Allign-
ment

Ward Project
Measurable 
Objective/ 

Output

Key 
Performance 

Indicator / 
Measurement

Q 1          
Jul - Sep

Q 2          
Oct - Dec

Q 3          
Jan - Mar

Q 4          
Apr - Jun

Explanation of 
Variance

Planned R 550,000 R 550,000

Achieved 0

Planned
By-Laws 

Gazetted by 
30/06/09

By-Laws 
amended

Revised by-
laws in placed

Achieved 0 0%

GOOD 
GOVERNANCE AND 

PUBLIC 
PARTICIPATION

PROMOTE SAFE, 
SECURE AND 

HEALTHY 
ENVIRONMENT

IMPLEMENTATION 
OF BY-LAWS AND 

COMPLIANCE WITH 
STANDARDS AND 

STATUTORY 
REQUIREMENTS

Legal Section to align all 
service delivery by-laws 
with Lesedi and Midvaal.

Unit

By-laws in place

Rand

MC 16 All wards Revise By - Laws Promulgate 
revised by-laws

Rand

Annual Target

Unit

Establishment of 
recycle centre

Establish 
recycling 
centres 

Chipping and 
composting 

facilities 
established and 

operational

Rand
Bid adjudication 

approved tender (8 
December 08) but the 
letter of appointment 

outstanding.
Unit

WM - 13

WASTE 
MINIMIZATION

WM 27, 
28

All wards

Rand
Only 14 councillors 
responded suitable 
areas in their region.  
The Senior Eng. 
Technician that will run 
with this project, not 
appointed yet 
( t i i l )

Unit

Number of 
recycling centers 

established

Rand 2 Reclaiming stations 
established and 

functional in Bophelong 
(Ewisa - e bag project).

WM - 38 All wards Establishment of 
transfer stations

Establish 
transfer and 
collection 
stations

MUNICIPAL 
TRANSFORMATION 

AND 
ORGANISATIONAL 

DEVELOPMENT

Number of 
stations 

established

GOOD 
GOVERNANCE AND 

INSTITUTIONAL 
CAPACITY

All wards

Establishment of 
chipping and 
composting 

facility

Erect chipping 
& composting 

facility

Implement 
recommendatio
ns of Feasibility 

study

Report on 
progress to 

Council available

Rand

Mayco resolution 
obtained to adopt MOU 
(Item G3.1) 19/11/2008.  
The MOU also signed by 

the Acting MM (15 
December 2008).  The 
feasibility study will only 
now commence in the 

3rd quarter of this 
financial year.

Unit

Annual Target

Rand

Annual Target

GOOD 
GOVERNANCE AND 

PUBLIC 
PARTICIPATION

DEEPENING 
DEMOCRACY

ESTABLISHMENT OF 
PARTNERSHIP WITH 

THE COMMUNITY

WM - 37 All wards Reclaiming of 
carbon credits

p )
Integrated Waste Plan 

(strategy) received.  
Unit

Integrated Waste 
Plan 

(Restructuring 
Grant funded)

Integrated 
waste 

management 
strategy

management 
strategy available 

for 
implementation

WM -34 All wards



Planned

Achieved

Planned EIA completed Site selection 
completed

Drilling of 
boreholes

First phase 
completed

Achieved 25% 100%

Planned

Achieved

Planned EIA process EIA completed Tender 
process

Capping of 
phase1 & 2 

Achieved 22% 89%

Planned

Achieved

Planned

Designs and 
tender 

documents 
completed

Designs 
completed

Designs 
completed

Tender 
process 

completed

Construction 
Commencing

Achieved 29% 50% 65%

Planned

Achieved

Planned
Tender 
process 

completed

Designs and 
tender 

documents 
completed

Designs and 
tender 

documents 
completed

Achieved 20% 20%

Planned

Achieved

Planned Scoping report 
completed

EIA process 
completed

Achieved 50% 100%

Program 6:  Statutory & By-Law requirements (Continue)

Local Government 
Agenda - Key 

Performance Areas

Emfuleni Local 
Municipality 

Strategic Objectives

Cluster Strategic 
Objectives

IDP       
Allign-
ment

Ward Project
Measurable 
Objective/ 

Output

Key 
Performance 

Indicator / 
Measurement

Q 1          
Jul - Sep

Q 2          
Oct - Dec

Q 3          
Jan - Mar

Q 4          
Apr - Jun

Explanation of 
Variance

Planned

Achieved

Planned Phase 2 
completed

Consultants 
appointed

Phase 2 
completed

Project 
completed

Achieved 18% 0% 70%

Planned

Achieved

Planned EIA completed Go out on 
Tender

Consultants 
appointed

EIA  25% 
completed EIA completed

Achieved 24% 95%

Planned

TOTAL EXPENDITURE ON BUDGET Achieved

Program 7:  Upgrading of offices

Local Government 
Agenda - Key 

Performance Areas

Emfuleni Local 
Municipality 

Strategic Objectives

Cluster Strategic 
Objectives

IDP       
Allign-
ment

Ward Project
Measurable 
Objective/ 

Output

Key 
Performance 

Indicator / 
Measurement

Q 1          
Jul - Sep

Q 2          
Oct - Dec

Q 3          
Jan - Mar

Q 4          
Apr - Jun

Explanation of 
Variance

Planned

Annual Target

WM - 08

Annual Target

Rand

Upgrading of offices on 
hold and subject to

WM - 09 1,15,16, 
21

License process  
and upgrade 
existing mini 

dumps / transfer 
stations (MIG)

Issue Permit for 
Mini-dumps Permit available

Rand

Rand Announcement phase - 
100% completed        

Scoping phase 100% 
completed             

EIA phase - 48%Unit

Rand

Review of the document 
still outstanding.

Rand

Unit

All wards

Revise 
Masterplan for 

Waste 
Management 
MIG funded

Establish 
Masterplan for 

Waste 
Management

Masterplan 
available

Tender approved by Bid 
Adjudication - 10 

December 08.  Letter of 
appointment 
outstanding.

Unit

Bid specification 
completed 10 December 

08.  The tender to 
appoint consultants 

advertised in December 
08

Unit

WM - 03 3-15, 22 & 
23

Permit process 
and Construction 

of Boitshepi 
landfill site (MIG) 

Issue Permit for 
construction of 

Boitshepi 
Landfill site

18-26, 29, 
40-43

Permit process 
and Construction 
of Palm Springs 
landfill site (MIG) 

Issue Permit for 
Palm Springs 

landfill site

Permit available

Permit availableWM - 04

Permit available

Rand

WM - 07 1,15,16, 
21

Construction of 
Waldrift phase 4 
(Restructuring 
Grant funding)

Issue Permit for 
Waldrift landfill 

site

Rand

1,15,16, 
21

Permit process of 
Waldrift Landfill 

site (MIG)

Issue Permit for 
Waldrift landfill 

site
Permit available

Design of phase 4A -  
65% completed.

Unit

Rand
Detailed designs for 

Phase 2 completed - 30 
September 08

Unit

WM - 07

WM - 05 Permit available

Rand
Site selection report 

submitted and approved 
by Mayco (04/11/08 Item 

G3.3)

Unit

All wards Permit process of 
new landfill site

Issue Permit of 
new landfill site 

IMPLEMENTATION 
OF BY-LAWS AND 

COMPLIANCE WITH 
STANDARDS AND 

STATUTORY 
REQUIREMENTS

PROMOTE SAFE, 
SECURE AND 

HEALTHY 
ENVIRONMENT

GOOD 
GOVERNANCE AND 

PUBLIC 
PARTICIPATION

MUNICIPAL 
TRANSFOR- MATION

GOOD 
GOVERNANCE AND

UPGRADING OF 
MUNICIPAL OFFICES



Achieved

Planned construction 
completed

specifications 
completed

Tender 
process 

completed

Construction 
25%

Construction 
completed

Achieved 0% 0% 0%

Planned

 Achieved 

Planned  R      400,000 R 200,000 R 200,000

Achieved  R                  - 

Planned R 400,000 R 200,000 R 200,000

TOTAL EXPENDITURE ON BUDGET Achieved  R                  - 

Program 8:  Financial viability (CAPEX)

Local Government 
Agenda - Key 

Performance Areas

Emfuleni Local 
Municipality 

Strategic Objectives

Cluster Strategic 
Objectives

IDP       
Allign-
ment

Ward Project
Measurable 
Objective/ 

Output

Key 
Performance 

Indicator / 
Measurement

Q 1          
Jul - Sep

Q 2          
Oct - Dec

Q 3          
Jan - Mar

Q 4          
Apr - Jun

Explanation of 
Variance

Planned R 546,000 R 70,980 R 141,960 R 333,060

Achieved R 231,188 R 0 R 231,188

Planned 100% 13% 0% 26% 61%

Achieved 42% 0% 42%

Planned R 390,000 R 74,100 R 152,100 R 76,097 R 87,703

Achieved R 72,148 R 31,508 R 40,640

Planned 100% 19% 39% 19% 23%

Achieved 36% 9% 27%

Planned R 1,000,000 R 210,000 R 790,000

Achieved R 78,136 R 75,810

Planned 87% 8% 0% 79%

Achieved 8%

Planned R 455,000 R 455,000

Achieved R 0

Planned 100% 100%

Achieved 0%

Planned R 423,000 R 118,000 R 85,000 R 115,000 R 105,000

Achieved R 135,905 R 43,217 R 92,688

Planned 100% 28% 20% 27% 25%

Achieved 32% 10% 22%

Planned R 104,000 R 25,000 R 55,000 R 24,000

Achieved R 0 R 0 R 0

Planned 100% 24% 53% 23%

Achieved 0%

Planned R 185,250 R 100,000 R 85,250

Achieved R 0

Planned 100% 54% 46%

Achieved 0%

Planned R 145,352 R 145,352

Achieved R 0

18-26, 29, 
40-43

Construction of 
Palm Springs 

Landfill site MIG 
GT0116/SW/05/0

7

1,15,16, 
21

Construction of 
Waldrift phase 4 
(Restructuring 
Grant funding)

Rand

Monitor 
construction of 
Palm Springs 

Construction 
contractors on 

site

Develop new 
landfill site MIG 

funded multi year 
project 

MIG/GT0115/SW
/05/07 

Masterplan 
developed and 

report to council 
available

Rand

All wards

Develop 
Masterplan for 

Waste 
Management 
MIG funded

Ensure 
Masterplan is 

developed

Rand

WM - 04

WM - 08

Aquire 
operating 

permit

All wards

Monitor 
construction of 

phase 4

WM - 03 3-15, 22 & 
23

Operating permit 
for Boitshepi 
Landfill site 

MIG/GT0520/SW
/08/09

Acquire 
operating 

permit

Unit

WM 18 1All Wards

Purchase critical 
items needed for 
enhancement of 

Unit

Rand

1) Permit is 
available        Rand

Tender specifications 
drafted and approved by 
specification committee  

2 September 08.  Tender 
opened in public 07 

November 08 and tender 
adjudicated 08 Dec 08

2) Better facilities 
available for mini-

dumps

Review of the document 
still outstanding 
(consultants not 
appointed yet)Unit

Rand

Unit

Permit available

WM - 05

WM - 07

Site selection report 
submitted and approved 
by Mayco (04/11/08 Item 

G3.3)

Unit

WM - 07 1,15,16, 
21

Operating permit 
for Waldrift 
Landfill site 

MIG/GT0276/SW
/05/07

Permit available

Rand
Design report for Phase 

2 completed.  EIA 
behind due to Phase 4 
consultants appointed 

lateUnit

Construction 
contractors on 

site

Annual Target

Rand
Design of phase 4A 65% 

completed.

Unit

Spending within 
08/09 approved 

budget

Rand

See comments above.

Unit

Rand

Ensure 
development is 

according to 
minimum 

rquirements

Consultants and 
contractors 
appointed

FINANCIAL 
VIABILITY

MEET FINANCIAL 
OBJECTIVES

WM 16, 
17,20

Implement sound 
financial 

management 

Control 
approved 

budget for 08/09

hold and subject to 
completion process of 

Masterplan investigation 
to determine integrated 

needs of all 
Departmental office 

requirements.

Unit

WM 16, 
17,20

Upgrading of 
waste offices

Upgrade Waste 
Management 

offices

Sufficient space 
created and new 
offices available

Rand

Purchase a 
dedicated 

container to fit

Container 
purchased and 

fitted on the 
vehicle

MUNICIPAL 
FINANCIAL 

VIABILITY AND 
MANAGEMENT

FINANCIAL 
VIABILITY

MEET FINANCIAL 
OBJECTIVES

TRANSFOR  MATION 
AND ORGANISA- 

TIONAL 
DEVELOPMENT

GOVERNANCE AND 
INSTITUTIONAL 

CAPACITY

MUNICIPAL OFFICES

MUNICIPAL 
FINANCIAL 

VIABILITY AND 
MANAGEMENT

WM - 09 1,15,16, 
21

Licence and 
upgrade existing 

mini dumps / 
transfer stations 

(MIG) 
/GT0781/SW/08/

09

1) Apply for 
licencing of 
mini-dumps
2) Appoint 

contractors to 
upgrade mini-

dumps



Planned 100% 100%

Achieved 0%

Planned R 3,063,352 R 498,080 R 292,100 R 812,057 R 1,461,115

TOTAL EXPENDITURE ON BUDGET Achieved R 593,187 R 152,861 R 440,326

Unit

WM - 18 1All Wards Waste 
Minimization 

related issues
on the back of a 

5 ton vehicle

Rand


